WORTHINGTON MILLER ENVIRONMENTAL, LLC
1027 W. Horsetooth Rd., Ste. 200

Fort Collins, Colorado 80526

970.672.8770

October 6, 2021

Linda Meyer

USEPA Region 10

1200 Sixth Avenue, Suite 155 (ECL-122)
Seattle, Washington 98101

Re: Midnite Mine Monthly Report — September 2021; Midnite Mine Superfund Site,
Spokane Indian Reservation, WA, RD/RA Consent Decree, No. CV-05-020-JLQ

Dear Ms. Meyer:

In accordance with the RD/RA Consent Decree (CD) for the Midnite Mine, the following presents the
Monthly Report for September 2021. The requirements for the Monthly Report as specified in the
CD and the associated Statement of Work (SOW) are quoted, followed by the required information:

a) Describe the actions which have been taken toward achieving compliance with this Consent
Decree during the prior month:

e Interim Water Treatment Plant and Water Collection System Operation

— The WTP began seasonal operation in April 2021. The water collection and treatment
system continued to operate as usual in September.

— As previously reported, leaks have been discovered in the primary liner in both the East
and West Cell of the South Pond. Work was previously performed to dewater and repair
the leaks in both of the cells of the South Pond, with further inspections and leak location
testing identifying potential leaks in the West Cell in June. Additional repair of the primary
liner in the West Cell was performed in July. Following the repairs, further leakage was
observed from the West Cell primary liner in late July. Additional testing conducted on
August 25, 2021 identified a potential leak location in the primary liner in the southwest
corner of the South Pond. During the week of September 10-16, Northwest Linings
repaired the hole in the primary liner that was identified on August 25, as well as the five
slits that were cut into the primary liner for the leak location survey. Leakage rate into the
West Cell leak detection sump was reduced after the repairs and continued to reduce upon
transferring water from Pit 3 into the South Pond on September 16.

e Phase | RD/RA OM&M Plan (including QAPP, HASP)

— None.

e Sitewide Monitoring Plan (SMP)

— The SMP First Half Data Transmittal for the surface water and groundwater sample data
was submitted August 6. Surface water samples for the second half of 2021 were
collected September 28-30. Five of the groundwater monitoring wells were sampled
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September 27. The sample trip reports are included in Attachment 1. The remaining
groundwater monitoring wells and the annual sediment samples for the SMP second half
of 2021 will be collected in October/November 2021.

On July 29, 2021, EPA approved the request to suspend sampling of groundwater
monitoring wells MWNE-01 and MWNE-02 for the next two semi-annual sampling events
(fall 2021 and spring 2022) due to limited access to the wells from excavation of the Pit 4
Overburden Middle area. In a follow-up comment on August 4, 2021, EPA requested that
time series plots of concentrations for the water sampling locations be provided in the
second half 2021 SMP Report.

¢ Residuals Management Plan (RMP) / Sludge Management

— On May 20, 2014, Revised SOPs for managing residuals at the WTP were submitted to

—

EPA. Comments were received from EPA on June 12, 2014. Responses to comments
and revised SOPs were submitted on June 30, 2014.

In accordance with the RMP, the off-site rule notification was submitted to EPA on May
17, 2021 for shipment of sludge to the Energy Fuels White Mesa Mill facility in Utah. EPA
provided notice on May 17 that the Energy Fuels Facility remained in compliance with the
off-site rule through July 16, 2021. On July 15, 2021, EPA provided verification of
continued acceptability for off-site disposal of the water treatment plant sludge at the
Energy Fuels Facility until September 13, 2021. EPA provided verification of continued
acceptability for WTP solids at the Energy Fuels White Mesa Mill facility on September 13.

WTP sludge solids were shipped to Energy Fuels in September. A total of 14 sacks of
solids were shipped over two shipments on September 14 and 29. The total volume of
sludge shipped in September was 1792 ft3.

e Pre-Design Data Needs Report

The following summarizes the open and on-going items related to the Pre-Design Data
Needs:

— A) (6)  Borrow Area Plan of Operations was submitted to the Tribe on October 9, 2012.

Comments were received from the Tribe on August 26, 2013. Responses to these
comments were submitted to the Tribe on September 6, 2013. A Revised Plan of
Operations (POO) was submitted to the Tribe on November 12, 2013. On February 24, a
resolution from the Spokane Tribal Council was received authorizing use of the (b) (6)
property with conditions. Additional modifications to the POO including an updated cost
estimate were submitted to the Tribe.

On July 30, 2014, Dawn Mining Company (DMC) was granted an Administrative
Conditional Use Permit (ACUP) with a final decision and determination of non-significance
from Stevens County to develop the (b) (6)  Borrow Area.

— Additional permits will be required prior to the development of the resources. The first use

of borrow material from the (b) (6)  Borrow Area is scheduled for the fall of 2022. It is
anticipated that application for the remaining permits will be submitted before December
2021. These permits include:

Midnite Mine Monthly Report — September 2021 WME, LLC
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o Forest Practices Act Permit — WA State DNR
¢ Mine Reclamation Permit — WA State DNR

e Storm Water NPDES — EPA

e 401 Certification — Tribe

— As EPA requested, Midnite Mine Western Drainage Alluvial wells pumping rates, water
levels, and the updated version of Figure 1 from the testing plan is included in the monthly
report as Attachment 2.

— The fieldwork for Phase | of the Work Plan for Whitetail Creek Sediment Evaluation was
completed on August 23, 2013, and the Phase | Data Transmittal Report providing the
results and proposed Phase Il sampling was submitted on September 6, 2013. Additional
information was provided on September 18, 24, and 27, 2013. Upon discussion of the
results with EPA, EPA requested that the scope of work for the Phase Il investigations be
modified from the Work Plan. EPA provided written comments on September 30, 2013.
Additional information was provided to EPA on October 9, 2013, documenting the agreed
upon modifications. The Phase Il field investigation and sampling was conducted the week
of October 14, 2013. The Phase I, Revision 1 Data Transmittal Report, response to EPA
comments, and Phase I, Revision 0 Data Transmittal Report were submitted to EPA
February 20, 2014. EPA provided comments on the Phase Il Report on May 19, 2014. A
Revised Phase Il report and response to comments was submitted to EPA on June 18,
2014. EPA provided another set of comments on July 24, 2014. A Response to
Comments and Revised Phase Il report was submitted to EPA on August 25, 2014.

— The final work plan to investigate the old Man Camp well as a possible water supply source
was submitted on June 5, 2013. On October 2 and 3, 2013 a new Water Supply Well for
the Midnite Mine was located, drilled and completed for possible use as a potable water
supply during remedy implementation. The well was developed on October 4, 2013 using
air lift for 3 hours. The well produced 4 to 5 gpm during the entire development process
without going dry. The pumping tests and water quality analyses were initiated May 20,
2014, and final laboratory data were received in August 2014. The data evaluation report
was submitted to EPA on November 21, 2014. It was requested by EPA on December 2
to resample the well for water quality analyses to include total metals, field parameters
and general chemistry. The well was resampled on January 8, 2015, and results were
received on January 28, 2015. The updated Man Camp well report with the supplemental
data was submitted on February 27, 2015.

— A work plan for the installation of the additional monitoring wells requested by the Tribe in
the lower portion of Blue Creek was submitted on March 3, 2014. Comments were
received from EPA on April 9, 2014. A revised work plan and Response to Comments
was submitted to EPA on May 9, 2014. Additional comments were received from EPA on
May 16. A Revised work plan, QAPP and response to comments were submitted to EPA
on May 29, 2014. EPA approved the work on May 30, 2014. The wells were installed in
October 2014. A well completion report was submitted on December 1, 2014.
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— A revised Blue Creek and Delta Assessment Work Plan was submitted on August 28,
2020. Comments from EPA were received on January 11, 2021. A meeting was held on
January 14, 2021 to discuss the Work Plan and EPA provided an e-mail on February 2,
2021 stating that the Work Plan should include biological components. A revised Work
Plan was submitted on March 29, 2021. A follow-up meeting was held on July 21, 2021
to discuss the Work Plan. EPA provided draft objectives for revising the Blue Creek
Assessment Work Plan on September 14.

e Fencing and Signage Plan

— The fence inspection report for September is included as Attachment 3.

e Treatability Test Plan (TTP)

— A Response to the EPA Pilot Scale Study Comments and Revised Report was submitted
to EPA on March 7, 2013.

e Interim Water Treatment Plant Modification

— On February 1, 2013, modifications were made to the previously approved filter press
design to change the location of the press. On February 20, 2013, EPA conditionally
approved the design of the filter press. On March 25, 2013, a response was submitted to
address the conditions in the approval. On April 4, EPA commented on the radon
mitigation measures for the filter press building. Responses to those comments and
design modifications were submitted on April 9, 2013. On April 15, 2013, the Work Plan,
Quality Assurance Plan and the Health and Safety Plan for the construction of the Filter
Press were submitted. Comments on these documents were received on May 7, 2013.
Revisions to address the comments were submitted on June 6. Construction of the filter
press was initiated in July 2013. A pre-final inspection was conducted by EPA contractors
on February 19, 2014. The filter press construction was completed in March. A site
inspection was conducted by EPA contractor on May 22, 2014. A final inspection report
was received on June 13, 2014. A completion report was submitted on July 11, 2014.

¢ EPA WQX Database

— There were no data uploaded to the WQX database in September.

¢ Remedial Design

— As approved by the EPA, the design of the WTP and discharge pipeline was held at the
60% stage pending the ongoing NPDES permitting process. The 90% design for the WTP
was submitted on August 27 and the 90% design of the discharge pipeline was submitted
on August 29, 2018. EPA provided comments to the 90% design documents on October
9, 2018. The 100% design for the WTP and discharge pipeline was submitted on
December 4, 2018. EPA was notified during a meeting on February 5, 2019 that the WTP
design was being re-evaluated and additional information would be provided to support
the redesign. On April 22, a memorandum entitled “Revised water balance model results
for Water Treatment Plant with capacity for 250 gpm continuous operation” was submitted
to EPA to support the resizing of the WTP. The annual treatment volumes from 1995
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through 2018 were submitted to EPA on May 24 to further support the 250 gpm plant size.
Comments on the memorandum were received from EPA on June 10. Responses to those
comments and a revised memorandum was submitted on July 10. EPA approved the
design change to a treatment flow rate of 250 gpm for the new WTP on July 25. A
teleconference meeting with EPA and Tribal representatives was held on May 21, 2020 to
discuss alternatives to the pipeline route. A letter was received from the Spokane Tribe on
September 10, 2020 in which they supported the consideration of a new alignment of the
pipeline route.

The modified preliminary WTP design was submitted on November 16, 2020. EPA
provided comments to the preliminary design on December 15 and 21, 2020. Responses
to those comments were sent on January 26, 2021. On February 3, 2021 EPA provided
notice that the responses to comments on the preliminary design were acceptable. On
March 2, 2021 the Final WTP was submitted. EPA provided comments to the Final Design
on March 16. Responses to these comments were submitted on May 4, 2021. EPA
provided additional comments on May 12. The updated 100% WTP design was submitted
on July 8, 2021 based on EPA comments. Responses to EPA comments were submitted
on July 23, 2021. EPA approved the 100% Design of WTP on July 26, 2021, with a request
that a remaining comment be addressed.

The Pipeline design was submitted on November 18, 2020. It was noted that the submitted
pipeline design included the original pipeline route. However, an evaluation of the
alternative pipeline route proposed by the Tribe will be conducted and the pipeline design
will be modified if the alternative route is chosen. Field work to support the evaluation was
completed in April and laboratory testing of samples obtained in April and technical
evaluations continued in May. The pipeline design was approved on December 8, 2020.

— An Institutional Controls and Implementation and Assurance Plan (ICIAP) was submitted
to EPA on May 11, 2012. On September 30, 2013, EPA disapproved the plan and
provided comments. A response to comments and revised ICIAP was submitted February
20, 2014.

— On December 10, 2014, EPA submitted a letter outlining additional requirements for
determination of wetlands and waters of the US to be in substantive compliance with
Section 404 of the Clean Water Act. A meeting was held with EPA on December 18, 2014
to discuss these issues. Preliminary data were submitted via e-mail to EPA to address
specific issues outlined in the December 10 letter on January 26, 2015. A more detailed
wetlands delineation report was submitted on February 2, 2015. Additional information on
the delineation was requested on February 26 and was submitted on March 9, 2015. A
conceptual wetlands mitigation plan was submitted on March 16, 2015. A site visit to
review wetlands issues occurred on April 14-16, 2015. A revised wetlands delineation
report incorporating information from the field trip was submitted on May 8, 2015. A
meeting was held on July 16 to discuss the anticipated hydrologic conditions in the
drainages and wetlands after implementation of the Remedy. EPA provided their field
summary on September 8, 2015.
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¢ Remedial Action

The Remedial Action Work Plan (RAWP) specified information that would be submitted in the
monthly report relative to the Remedial Action (RA). Each of these items are addressed
below.

¢ Progress made this month

— COVID-19 workplace social distancing and sanitation requirements continued to be
followed for all personnel during September. On June 29, 2021, Newmont updated the
Requirements and Guidance for Preventing COVID-19 (Policy Letter #4) according to
the State of Washington guidance and Spokane Tribe of Indians Resolution.

— Storm water management continued as specified in the Storm Water Management
Plan. Newmont installed an erosion control blanket in the Pit 4 Overburden middle
storm water channel.

— Spill Prevention, Control and Countermeasures Plan (SPCC) inspections continued as
specified in the SPCC Plan. The EPA provided comments on the addendum submittal
to the SPCC (Fuel Tanks) on June 15, 2021.

e A 5-gallon diesel spill occurred on the New Access Road on September 10. The
spill was contained, cleaned up, and impacted materials were disposed of off-site.

e A 5-gallon hydraulic fluid spill occurred at Effluent Pipeline station 47+36 on
September 30 due to a compromised hydraulic line on a loader. The spill was
cleaned up and impacted materials were disposed of off-site.

e Meteoric water was removed from secondary containments following rain event
during the week of September 17 and 24.

— The Pit 4 sumps were checked for level and pumped when necessary, with the logging
of data uploaded to the project data electronic repository.

— Construction activities in September consisted of the following:

e Crushing and screening materials for drain gravel, liner bedding, and
geomembrane bedding material.

¢ Excavation and placement of material from the South Waste Rock Pile into the Pit
4 Waste Containment Area (WCA).

o During the week of September 10-16, Northwest Linings repaired the hole in the
primary liner in the southwest corner of the South Pond that was identified on
August 25, as well as the five slits that were cut into the primary liner for the leak
location survey.

¢ Newmont completed installation of the Pit 3 dewatering pipeline to the South Pond
and began pumping water from Pit 3 into the South Pond on September 16.

Midnite Mine Monthly Report — September 2021 WME, LLC
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Approximately 13,000,000 gallons of water has been transferred as of the last
week of September.

Continued installation of the Water Treatment Plant Effluent Pipeline by mobilizing
equipment, repairing BMP’s, welding of the HDPE pipe, and clearing/grubbing.
An 18-inch culvert was installed across the New Access Road at West End Road.
Began and continued hauling of bedding material from the lower portion of blue
Creek Road in accordance with RFI HC-2021-08. Installed pipe along the jeep
trail between Stations 73+22 and 62+22.

The main channel and finger 4 of the Infiltration Collectors were extended on the
west side of Pit 4.

Performed maintenance work and repairs on the site perimeter fence.

Budinger and Associates began and completed installation of the monitoring wells
for the (0) (6)  Borrow Area. Well development is underway.

e Problems resolved last month

— There were no problems last month.

e Problem areas and recommended solutions

— None

e Deliverables submitted last month

— Deliverables associated with the RA which remained open in September included the
following:

The 2018 Annual ALARA (as low as reasonably achievable) report as required by
the Radiation Protection Plan was submitted on April 4, 2019. EPA provided
comments to this report on June 10, 2019. Responses to comments and a revised
report were submitted on July 26. EPA provided preliminary comments on the
report on July 29 and provided additional comments on August 19. EPA provided
additional comments on September 24, 2019. Responses to these comments
were submitted on October 8. Additional comments were received from EPA on
April 1. Responses to those comments were submitted on April 23, 2020.

The 2019 Annual ALARA (as low as reasonably achievable) report as required by
the Radiation Protection Plan was submitted on April 23, 2020. EPA provided
comment on this report on May 10, 2021 and suggested that responses to the
2018 and 2019 ALARA audits be incorporated into the 2020 ALARA report.

An updated Remedial Action Construction Schedule (Appendix X of the RAWP)
was submitted on November 16, 2020.

The 2020 Vegetation Monitoring Report for the reclaimed West Access Road was
submitted on December 1, 2020. The 2021 Annual Vegetation Monitoring Report
for the West Access Road was submitted on August 25, 2021. As requested, the
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Remedial Action Revegetation Success Criteria was submitted to the EPA on
September 3, 2021.

The 2020 Construction Annual Report was submitted on March 12, 2021.

On March 17, 2021 an e-mail from the Spokane Tribe Natural Resources
Department which stated that there are no eagle nests in the mine area was
forwarded to EPA. An evaluation of eagle nests along the pipeline construction
route was submitted to EPA on May 19, 2021. EPA provided a comment on this
evaluation on May 24, 2021.

On March 18, 2021, the revised Remedial Action Work Plan (RAWP) main text
was submitted. EPA provided comments on the revised RAWP main text on June
16, 2021, including the need to update Appendix U.

An updated Appendix R of the RAWP (Staging/Temporary Stockpile Plan) was
submitted on March 23, 2021.

Replacement pages for the Emergency Response Plan (Appendix D of the
RAWP) including the SPCC (Attachment 4 of Appendix D) were submitted on April
2, 2021.

The Pit 4 Overburden Upper Area Final Status Survey Work Plan was submitted
June 15, 2021 and approved by EPA on June 24, 2021 with required revisions.
The revised Work Plan (Rev1) was submitted June 30, 2021.

The South Construction Support Zone Final Status Survey Work Plan was
submitted on May 7, 2021. EPA approved this plan on May 24 with a request to
provide clarification on several issues. The revised Work Plan was submitted on
June 15, 2021 to provide the requested clarification. EPA approved the revised
Work Plan (Rev1) on June 17, 2021. After collection of verification soil samples
on July 20-21, 2021, it was determined that collection of an additional composite
soil sample is required, as described in the South CSZ FFS Additional Soil
Sampling Memorandum submitted on September 24, 2021. The additional soil
sample is scheduled to be collected in October.

The Blue Creek Road Bank Stabilization Work Plan was submitted on August 9,
2021. EPA provided comments on September 2.

The Pit 4 Overburden Lower Pile Waste Removal Work Plan was submitted on
August 9, 2021. EPA provided comments on September 2.

The Second Quarter 2021 Ambient Air Quality and Meteorological Monitoring
Report was submitted on August 13, 2021. EPA approved the report on
September 16.

The revised (0) (6)  Borrow Area Well Installation Work Plan (Rev 2) for
installation of four monitoring wells upgradient and six monitoring wells
downgradient of the (b) (6)  Property was submitted on August 24, 2021. The
work plan was revised to include sonic drilling for installing the wells and update
the dates and baseline sampling period based on the need to use the borrow area
next year. The Spokane Tribe of Indians indicated their acceptance of the work
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plan on August 25 and EPA approved the work plan on September 2, 2021. The
monitoring wells were installed in September.

Air Monitoring

— Air monitoring results are included in the Weekly Construction Reports and are not
repeated in this Monthly Report.

Vertical Dewatering Wells

— There were no issues with the construction or operation of the dewatering wells.

Alluvial Dewatering Trenches

— There were no issues with the construction or operation of the Alluvial Dewatering
Trenches as construction for these trenches has yet to begin.

Construction Water

— There was 38,600 gallons of off-site and 2,035,200 gallons of on-site construction water
utilized during September.

— Analysis of on-site water quality was performed in September according to the
Construction Water Management Plan. Final laboratory results for samples collected
in September are pending.

e Submittal Reqister

— Items included in the submittal register are documented in the weekly reports and are
not repeated in this Monthly Report.

e Storm Water Management

— Implementation of storm water management best management practices (BMPs)
continued in September in accordance with the Storm Water Management Plan.

— Newmont installed an erosion control blanket in the Pit 4 Overburden middle storm
water channel.

e Schedule updates/potential schedule delays

— There were no schedule update or schedule delays in September.

e Activities planned for the next month

— Activities planned for October 2021 include the following:
o Continue storm water management measures in accordance with the Storm
Water Management Plan.

e Continued implementation of the Spill Prevention, Control and Countermeasures
Plan (SPCC).

e Continued operation of the site surface water collection system.
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e Continued evaluation of the COVID-19 situation and modification of site activities
as necessary.

e Construction Activities in October will include:

0 Continued excavation of South Waste Rock Pile waste rock and placement
into Pit 4.

Continued transfer of Pit 3 water to the South Pond.
Continued production of drain gravel and liner bedding material.
Continued construction of the Effluent Pipeline.

Summary of confirmation sampling

— None.

Key personnel changes

— None.

Health and safety issues

Operations were suspended from August 24 through August 31 due to a safety
standdown for worker retraining and equipment inspections. Normal operations within
the exclusion zone resumed on September 1.

A water truck trailer tipped while backing up on uneven ground to apply water for dust
control on September 23. There were no injuries and minimal damage to water truck
or trailer.

Coordination activities

— Routine coordination activities between Newmont, CQA/CQC contractors, and various
other contractors and the EPA and Tribe occurred in August.

Project modifications/field adjustments/change orders

— There were no field adjustments/change orders in September.

b) Include a summary of all results of sampling and tests and all other data received or generated
by Settling Defendants or their contractors or agents in the previous month;

o There was 1.23 inches of precipitation recorded in September at Midnite Mine. The daily
weather data output for September, which is collected on-site as part of the air monitoring
system, is included in Attachment 4. Flow in the Western Drainage was approximately 17
gpm on September 1, and decreased to approximately 15 gpm on September 27.

c) ldentify all plans, reports and other deliverables required by this Consent Decree completed and
submitted during the previous month;

e  Submittals associated with the RA are detailed above.

d) Describe all actions, including, but not limited to, data collection and implementation of work
plans, which are scheduled for the next six weeks and provide other information relating to the
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9)

progress of construction, including, but not limited to, critical path diagrams, Gantt charts and
Pert charts;

o  Work as part of the RA will continue as discussed above.

Include information regarding percentage of completion, unresolved delays encountered or
anticipated that may affect the schedule for implementation of the Work, and a description of
efforts made in the previous month to mitigate those delays or anticipated delays;

e An updated Remedial Action Construction Schedule (Appendix X of the RAWP) was
submitted to EPA on November 16, 2020. Future evaluation of construction activities will
be discussed relative to this schedule.

Include any modifications to the work plans or other schedules that Settling Defendants have
proposed to EPA or that have been approved by EPA during the previous month;

o Except as described above, no modifications to the work plans were proposed during the
previous month.

Describe all activities undertaken pursuant to Paragraph 110 during the previous month and
those to be undertaken in the next six weeks;

e  Mr. Ricky Sherwood, the community liaison, continued to received notifications and updates
of meetings, construction activities and major mobilization and demobilization activities.

e  Communications continue with Tribal representatives.

o  Meeting with Tribal Cultural Resources Observers for the effluent pipeline.

We trust that this information satisfies the Monthly Progress Report requirements of the CD. If you
have any questions or require additional information, please contact me at your convenience.

Sincerely,

Sl LA bo—

WORTHINGTON MILLER ENVIRONMENTAL, LLC
Sherman Worthington

Supervising Contractor

CC:

Brian Crossley, Spokane Tribe of Indians
Bill Lyle, Newmont Mining Corporation
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Western Drainage Alluvial Wells

Pumping Pumping Water PEW-01 Water
Date Rates Rates Levels' Notes Levels' PBW-02
PBW-01 PBW-02 PBW-01 PBW-02 Notes

(gpm) (gpm) (ft amsl) (ft amsl)
01/03/12 0.88 0.86 2392.33 2386.78
01/09/12 0.89 0.84 2392.33 2386.78
01/17/12 0.85 0.81 2393.03 2386.78
01/23/12 0.86 0.83 2392.42 2386.79
01/31/12 0.95 0.87 2397.94  |pump replaced 1/30/12 2386.80
02/07/12 0.87 0.8 2392.33 2386.79
02/13/12 1.0 0.88 2396.21 2386.79
02/20/12 0.89 0.84 2392.28 2386.79
02/27/12 0.93 0.84 2392.27 2386.79
03/05/12 0.89 0.81 2392.28 2386.79
03/12/12 0.87 0.84 2392.26 2386.80
03/16/12 0.98 0.91 2392.82 2386.80
03/19/12 0.99 0.88 2392.41 2386.80
03/28/12 1.14 0.95 2398.87 2386.79
04/01/12 1.35 1.05 2398.67 2386.93
04/07/12 1.25 0.9 2392.28 2386.80
04/09/12 1.17 0.88 2392.27 2386.79
04/13/12 1.0 0.87 2392.28 2386.80
04/17/12 0.96 0.84 2392.28 2386.80
04/23/12 0.90 0.83 2392.28 2386.79
05/02/12 0.91 0.84 2392.28 2386.80
05/11/12 0.90 0.89 2392.28 2386.81
05/15/12 0.86 0.88 2392.28 2386.82
05/21/12 0.87 0.78 2392.28 2386.83
05/29/12 0.85 0.82 2392.28 2386.83
06/07/12 1.06 1.16 2394.37 2395.53
06/11/12 0.92 1.1 2392.27 2386.85
06/19/12 0.92 0.99 2392.27 2386.87
06/25/12 0.97 0.96 2392.27 2386.85
07/02/12 0.96 0.94 2392.27 2386.87
07/09/12 0.95 0.35 2392.27 2386.85 [cleaned flow meter
07/16/12 0.93 0.79 2392.27 2386.85
07/24/12 0.92 0.81 2392.27 2386.88
07/30/12 0.95 0.8 2392.27 2386.87
08/06/12 0.88 0.78 2392.27 2386.89
08/13/12 0.94 0.75 2392.28 2386.91
08/20/12 0.8 0.56 2392.28 2386.90 installed new pump
08/27/12 0.88 0.97 2392.28 2386.81
09/03/12 0.91 0.74 2392.28 2386.80
09/11/12 0.89 1.01 2392.28 2386.83
09/18/12 0.9 0.77 2392.28 2386.80
09/24/12 0.89 0.76 2392.29 2386.79
10/02/12 0.78 0.71 2392.29 2386.80
10/08/12 0.8 0.75 2392.30 2386.81
10/15/12 0.91 0.77 2392.30 2386.79
10/22/12 0.94 0.8 2392.30 2386.81
10/29/12 0.92 0.8 2392.31 2386.81
11/05/12 0.92 0.8 2392.31 2386.81
11/13/12 0.91 0.82 2392.30 2386.82
11/21/12 0.97 0.88 2392.31 2386.85
11/26/12 0.89 0.81 2392.31 2386.82
12/03/12 0.97 0.89 2392.32 2386.84
12/11/12 0.94 0.84 2392.32 2386.85
12/17/12 0.98 0.85 2392.32 2386.83
12/26/12 0.97 0.91 2392.32 2386.85
12/31/12 0.94 0.89 2392.32 2386.87
01/08/13 0.95 0.92 2392.27 2386.87
01/14/13 0.97 0.93 2392.28 2386.88
01/21/13 0.97 0.94 2392.28 2386.88
01/28/13 0.98 0.94 2392.28 2386.89
02/04/13 0.97 0.96 2392.28 2386.90
02/11/13 1.00 0.94 2392.29 2386.90
02/18/13 1.04 0.97 2392.30 2386.90
02/25/13 1.07 0.98 2392.30 2386.90
03/04/13 1.29 1.1 2398.65  |turned up pump to 24 vdc on 2386.91

3/4/13; then to 26 vdc on 3/5/13

03/11/13 1.4 1.13 2392.30 2386.91
03/17/13 1.24 0.81 2392.30 2386.91
03/24/13 1.08 0.79 2392.30 2386.91
03/30/13 1.0 0.78 2392.30 2386.91
04/08/13 1.07 1.17 2392.31 2397.38 pump not working; replaced
04/15/13 0.94 0.87 2392.29 2386.77
04/18/13 2392.30
04/22/13 0.9 0.84 2392.29 2386.79
04/30/13 0.8 0.84 2392.29 2386.79
05/06/13 0.81 0.83 2392.29 2386.80
05/13/13 0.86 0.87 2392.29 2386.80
05/20/13 0.85 0.82 2392.29 2386.80
05/28/13 0.83 0.81 2392.29 2386.80
06/04/13 0.81 0.8 2392.29 2386.80
06/10/13 0.82 0.78 2392.29 2386.80
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Western Drainage Alluvial Wells

Pumping Pumping Water PEW-01 Water
Date Rates Rates Levels' Notes Levels' PBW-02
PBW-01 PBW-02 PBW-01 PBW-02 Notes

(gpm) (gpm) (ft amsl) (ft amsl)
06/17/13 0.82 0.78 2392.29 2386.80
06/24/13 0.81 0.81 2392.29 2386.80
07/01/13 0.82 0.76 2392.29 2386.81
07/08/13 0.83 0.76 2392.29 2386.81
07/16/13 0.84 0.72 2392.29 2386.83
07/24/13 0.83 0.64 2392.29 2386.86
07/29/13 0.83 0.62 2392.29 2386.86
08/06/13 0.72 0.63 2392.29 2386.90
08/12/13 0.75 0.76 2392.29 2386.91
08/20/13 0.86 0.79 2392.29 2386.90
08/27/13 0.84 1.04 2392.29 239547 recovering after power outage
09/02/13 0.82 0.84 2392.29 2386.90
09/09/13 0.84 0.87 2392.29 2386.90
09/17/13 0.85 0.85 2392.29 2387.23
09/23/13 0.83 0.87 2392.29 2386.91
09/30/13 0.86 0.92 2392.29 2386.78
10/07/13 0.85 0.89 2392.29 2386.78
10/15/13 0.83 0.86 2392.29 2386.78
10/21/13 0.83 0.84 2392.29 2386.78
10/28/13 0.8 0.84 2392.29 2386.78
11/04/13 0.83 0.87 2392.29 2386.79
11/13/13 0.82 0.80 2392.29 2386.78
11/19/13 0.83 0.78 2392.29 2386.78
11/25/13 0.87 0.79 2392.27 2386.78
12/02/13 0.85 0.80 2392.27 2386.78
12/09/13 0.87 0.81 2392.27 2386.78
12/16/13 0.86 0.81 2392.27 2386.78
12/26/13 0.86 0.82 2392.27 2386.78
12/30/13 0.86 0.81 2392.27 2386.78
01/06/14 0.82 0.8 2392.27 2386.78
01/13/14 0.85 0.81 2392.27 2386.78
01/21/14 0.84 0.8 2392.27 2386.78
01/28/14 0.84 0.81 2392.27 2386.78
02/03/14 0.82 0.8 2392.27 2386.78
02/10/14 0.83 0.79 2392.27 2386.78
02/17/14 0.96 0.84 2392.28  |cleaned flow meter 2386.78
02/24/14 0.84 0.97 2392.27 2386.78 |cleaned flow meter
03/04/14 0.82 0.76 2392.27 2386.78
03/10/14 1.12 0.93 2392.29 2386.78
03/17/14 1.00 0.85 2392.29 2386.78
03/24/14 0.92 0.86 2392.29 2386.77
03/31/14 0.93 0.85 2392.29 2386.78
04/07/14 0.91 0.82 2392.27 2386.78
04/14/14 0.86 0.78 2392.27 2386.78
04/21/14 0.86 0.82 2392.27 2386.78
04/28/14 0.89 0.84 2392.28 2386.78
05/05/14 0.88 0.80 2392.28 2386.78
05/12/14 0.82 0.77 2392.28 2386.78
05/19/14 0.82 0.75 2392.29 2386.78
05/27/14 0.86 0.76 2392.29 2386.78
06/02/14 0.84 0.72 2392.29 2386.78
06/09/14 - 0.71 2392.28  |flow meter broken 2386.78
06/16/14 0.8 0.67 2392.28 2386.78
06/23/14 0.8 0.74 2392.28 2386.78
06/30/14 0.81 0.68 2392.28 2386.80
07/08/14 0.8 0.67 2392.28 2386.81
07/14/14 0.81 0.67 2392.28 2386.83
07/21/14 0.82 0.67 2392.27 2386.81
07/28/14 0.8 0.62 2392.28 2386.83
08/06/14 0.84 1.12 2392.28 2396.07 recovering after power outage
08/11/14 0.8 0.79 2392.28 2386.83
08/18/14 0.82 0.78 2392.28 2386.83
08/25/14 0.83 0.78 2392.28 2386.84
09/03/14 0.85 1.23 2392.28 2398.29  [pump replaced
09/08/14 0.8 1.12 2392.28 2386.80 |cleaned flow meter
09/15/14 0.78 0.89 2392.27 2386.80
09/22/14 0.79 0.87 2392.27 2386.80
09/23/14 NM NM 2392.27 NM
09/29/14 0.81 0.87 2392.27 2386.80
10/06/14 0.8 0.83 2392.27 2386.80
10/13/14 0.78 0.82 2392.28 2386.80
10/21/14 0.8 0.83 2392.28 2386.80
10/28/14 0.81 0.85 2392.28 2386.80
11/03/14 0.79 0.84 2392.28 2386.79
11/11/14 0.81 0.82 2392.28 2386.79
11/18/14 0.79 0.79 2392.28 2386.79
11/24/14 0.79 0.81 2392.28 2386.79
12/01/14 0.8 0.81 2392.28 2386.79
12/08/14 0.79 0.8 2392.28 2386.79
12/17/14 0.79 0.77 2392.29 2386.79
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Western Drainage Alluvial Wells

Pumping Pumping Water PEW-01 Water
Date Rates Rates Levels' Notes Levels' PBW-02
PBW-01 PBW-02 PBW-01 PBW-02 Notes
(gpm) (gpm) (ft amsl) (ft amsl)
12/22/14 0.81 0.86 2397.78  |turned up pump to 20 vdc to get 2386.79
WL back down
12/29/14 0.8 0.8 2392.29 2386.79
01/05/15 0.8 0.8 2392.29 2386.79
01/12/15 0.78 0.77 2392.29 2386.79
01/19/15 0.86 0.78 2392.29 2386.79
01/26/15 0.86 0.78 2392.29 2386.79
02/02/15 0.81 0.74 2392.29 2386.79
02/10/15 1.09 0.89 2392.30 2386.80
02/17/15 0.95 0.77 2392.29 2386.79
02/23/15 0.9 0.75 2392.29 2386.79
03/02/15 0.88 0.71 2392.29 2386.79
03/09/15 0.86 0.74 2392.29 2386.79
03/16/15 1.01 0.79 2397.30 2386.79
03/23/15 0.9 0.74 2392.29 2386.79
03/29/15 0.89 0.71 2392.29 2386.79
04/07/15 0.88 0.73 2392.29 2386.79
04/13/15 0.86 0.70 2392.29 2386.79
04/20/15 0.85 0.69 2392.28 2386.79
04/27/15 0.83 0.67 2392.28 2386.79
05/04/15 0.83 0.64 2392.28 2386.79
05/11/15 0.81 0.58 2392.28 2386.79
05/18/15 0.81 0.62 2392.28 2386.79
05/26/15 0.82 0.6 2392.27 2386.79
06/02/15 0.83 0.59 2392.28 2386.79
06/09/15 0.81 0.58 2392.27 2386.79
06/16/15 0.80 0.59 2392.27 2386.79
06/22/15 0.80 0.53 2392.27 2386.79
06/30/15 0.80 0.52 2392.27 2386.79
07/06/15 0.79 0.54 2392.27 2386.79
07/14/15 0.79 0.57 2392.27 2386.79
07/20/15 0.78 0.58 2392.27 2386.79
07/27/15 0.78 0.59 2392.27 2386.79
08/03/15 0.77 0.57 2392.27 2386.79
08/12/15 0.76 0.56 2392.27 2386.79
8/17/15* 0.76 0.54 2392.27 2386.79
09/10/15 0.75 0.58 2392.84 2386.81
09/14/15 0.75 0.58 2392.27 2386.81
09/21/15 0.76 0.55 2393.38 2386.81
09/28/15 0.75 0.61 2392.27 2386.81
10/05/15 0.80 0.59 2392.25 2386.81
10/13/15 0.78 0.6 2392.27 2386.81
10/19/15 0.81 0.77 2392.28 2386.81
10/26/15 0.81 0.75 2392.86 2386.81
11/03/15 0.82 0.86 2392.26 2386.81
11/10/15 0.82 0.80 2392.26 2386.80
11/16/15 0.82 0.76 2392.25 2386.81
11/23/15 0.83 0.82 2392.26 2386.80
11/30/15 0.82 0.79 2392.25 2386.80
12/07/15 0.89 0.84 2398.40  |turned up pump to 20 vdc to get 2386.81
WL back down
12/14/15 1.15 1.04 2401.17  [pump 22 vdc 2397.27  |circuit breaker feeding pump back well
pumps tripped out; fixed problem and
reset breaker
12/21/15 0.88 0.78 2392.25 2386.81
12/28/15 0.86 0.79 2392.26 2386.81
01/04/16 0.87 0.72 2392.26 2386.81
01/11/16 0.86 0.72 2392.26 2386.81
01/18/16 1.00 0.82 2393.10 2386.81
01/25/16 1.46 0.91 2392.29 2386.81
02/01/16 1.44 0.88 2392.30 2386.81
02/08/16 1.10 0.8 2392.30 2386.81
02/15/16 1.06 0.77 2392.30 2386.81
02/22/16 1.27 0.8 2392.29 2386.81
02/29/16 1.22 0.75 2392.29 2386.81
03/07/16 1.24 0.78 2392.29 2386.81
03/14/16 1.73 0.92 2400.85 |turned up pump to 32 vdc to get 2386.87
WL back down
03/21/16 1.52 0.81 2392.33  |pump 30 vdc 2386.81
03/30/16 1.58 0.8 2392.31 2386.83
04/04/16 1.60 0.76 2392.33 2386.82
04/11/16 1.23 0.71 2392.30 2386.83
04/18/16 1.09 0.63 2392.29 2386.83
04/25/16 1.02 0.61 2392.29 2386.83
05/02/16 0.95 0.58 2392.29 2386.83
05/09/16 0.86 0.54 2392.28 2386.85
05/16/16 0.83 0.56 2392.28 2386.85
05/23/16 0.94 0.55 2392.28 2386.84
05/31/16 0.82 0.52 2392.29 2386.85
06/08/16 0.78 0.51 2392.29 2386.87
06/14/16 0.75 0.51 2392.29 2386.87
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Western Drainage Alluvial Wells

Pumping Pumping Water PEW-01 Water
Date Rates Rates Levels' Notes Levels' PBW-02
PBW-01 PBW-02 PBW-01 PBW-02 Notes

(gpm) (gpm) (ft amsl) (ft amsl)
06/20/16 0.68 0.50 2392.29 2386.89
06/27/16 0.73 0.49 2392.29 2386.89
07/05/16 0.62 0.49 2392.30 2386.89
07/11/16 0.70 0.52 2392.31 2386.90
07/19/16 0.77 0.51 2392.31 2386.90
07/25/16 0.70 0.51 2392.31 2386.90
08/01/16 0.76 0.53 2392.31 2386.90
08/08/16 0.73 0.49 2392.33 2386.90
08/15/16 0.72 0.53 2392.33 2386.90
08/23/16 0.70 0.51 2392.33 2386.90
08/30/16 0.73 0.49 2392.33 2386.90
09/06/16 0.73 0.48 2392.33 2386.91
09/13/16 0.76 0.48 2392.33 2386.91
09/26/16 0.74 0.45 2392.34 2386.91
10/03/16 0.77 0.42 2392.34 2386.91
10/10/16 0.77 0.41 2392.36 2386.90
10/19/16 0.78 0.38 2392.34 2386.90
10/24/16 0.83 0.34 2392.35 2386.91
10/31/16 1.02 0.53 2392.35 2386.90
11/07/16 0.90 0.49 2392.35 2386.91
11/15/16 0.90 0.51 2392.35 2386.90
12/01/16 0.92 0.51 2392.35 2386.91
01/04/17 NM NM 2392.34 2386.91
01/06/17 0.82 0.48 NM NM
01/10/17 0.82 0.69 NM NM
01/16/17 0.83 0.58 NM NM
01/23/17 1.03 0.57 NM NM
01/24/17 NM NM 2392.38 2386.87
01/30/17 0.84 0.48 NM NM
02/07/17 0.83 0.49 NM NM
02/13/17 0.88 0.59 NM NM
02/22/17 1.32 0.79 NM NM
03/01/17 1.08 0.69 2392.30 2386.79
03/06/17 1.04 0.70 NM NM
03/13/17 1.52 0.76 2392.31 2386.81
03/20/17 1.28 0.76 NM NM
03/29/17 1.56 0.80 NM NM
04/04/17 1.08 0.74 NM NM
04/10/17 0.96 0.70 NM NM
04/17/17 1.32 0.76 NM NM
04/24/17 1.04 0.72 2392.30 2386.83
05/01/17 0.72 0.74 NM NM
05/08/17 0.75 0.62 NM NM
05/15/17 0.73 0.50 NM NM
05/22/17 0.68 0.64 2392.31 2386.91
05/30/17 0.61 0.54 NM NM
06/05/17 0.62 0.52 NM NM
06/12/17 0.54 0.52 NM NM
06/19/17 0.68 0.59 NM NM
06/20/17 NM NM 2392.34 2386.90
06/27/17 0.59 0.44 NM NM
07/05/17 0.46 0.50 NM NM
07/10/17 0.58 0.54 NM NM
07/12/17 NM NM 2392.38 2386.90
07/17/17 0.52 0.48 NM NM
07/25/17 0.48 0.44 NM NM
07/31/17 0.52 0.32 NM NM
08/07/17 0.62 0.47 NM NM
08/14/17 0.30 0.37 NM NM
08/15/17 NM NM 2392.38 2386.91
08/21/17 0.40 0.37 NM NM
08/28/17 0.56 0.32 NM NM
09/05/17 0.46 0.44 NM NM
09/11/17 0.40 0.35 2392.36 2387.53
09/19/17 0.64 0.52 NM NM
09/25/17 0.43 0.48 NM NM
10/02/17 0.45 0.46 NM NM
10/04/17 NM NM 2392.37 2388.87
10/11/17 0.43 0.52 NM NM
10/16/17 0.38 0.42 NM NM
10/23/17 0.46 0.62 NM NM
10/30/17 0.45 0.45 NM NM
11/07/17 0.47 0.43 NM NM
11/10/17 NM NM 2392.36 2386.90
11/13/17 0.47 0.40 NM NM
11/20/17 0.49 0.57 NM NM
11/27/17 0.50 0.47 NM NM
12/04/17 0.50 0.57 NM NM
12/11/17 0.49 0.42 2392.37 2386.93
12/18/17 0.54 0.44 NM NM
12/27/117 0.52 0.44 NM NM
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Western Drainage Alluvial Wells

Pumping Pumping Water PEW-01 Water
Date Rates Rates Levels' Notes Levels' PBW-02
PBW-01 PBW-02 PBW-01 PBW-02 Notes

(gpm) (gpm) (ft amsl) (ft amsl)
01/03/18 0.52 0.32 NM NM
01/08/18 0.54 0.40 2392.35 2386.93
01/15/18 0.57 0.40 NM NM
01/21/18 0.60 0.30 NM NM
01/28/18 0.68 0.79 NM NM
02/04/18 0.7 0.64 NM NM
02/11/18 0.67 0.59 NM NM
02/18/18 0.6 0.57 NM NM
02/19/18 NM NM 2392.36 2386.73
02/25/18 0.58 0.54 NM NM
03/04/18 0.60 0.65 NM NM
03/12/18 0.71 0.67 NM NM
03/18/18 0.74 0.60 NM NM
03/20/18 NM NM 2392.37 2386.81
03/25/18 0.72 0.57 NM NM
04/02/18 0.68 0.52 NM NM
04/08/18 0.67 0.47 NM NM
04/15/18 0.73 0.50 NM NM
04/23/18 0.71 0.48 NM NM
04/30/18 0.65 0.43 NM NM
05/08/18 0.54 0.46 NM NM
05/14/18 0.57 0.20 NM NM
05/22/18 0.58 0.34 2392.39 2386.87
05/29/18 0.56 0.34 NM NM
06/04/18 0.54 0.45 NM NM
06/12/18 0.53 0.45 NM NM
06/18/18 0.47 0.49 NM NM
06/25/18 0.47 0.36 NM NM
07/02/18 0.52 0.34 2395.06 2386.91
07/09/18 0.42 0.37 NM NM
07/16/18 0.39 0.24 NM NM
07/23/18 0.40 0.22 NM NM
07/30/18 0.40 0.52 NM NM
08/08/18 0.50 0.31 NM NM
08/13/18 0.40 0.29 NM NM
08/21/18 0.42 0.30 NM NM
08/27/18 0.42 0.29 NM NM
09/04/18 0.44 0.30 NM NM
09/05/18 NM NM 2392.37 2387.43
09/10/18 0.52 0.58 NM NM
09/17/18 0.42 0.48 NM NM
09/24/18 0.44 0.27 NM NM
10/02/18 0.46 0.29 NM NM
10/08/18 0.42 0.36 NM NM
10/15/18 0.46 0.36 NM NM
10/22/18 0.62 0.56 NM NM
10/29/18 0.51 0.52 NM NM
11/05/18 0.48 0.46 NM NM
11/12/18 0.47 0.38 NM NM
11/19/18 0.52 0.28 NM NM
11/20/18 NM NM 2392.37 2386.83
11/26/18 0.54 0.36 NM NM
12/03/18 0.52 0.28 NM NM
12/10/18 0.52 0.2 NM NM
12/19/18 0.54 0.14 NM NM
12/26/18 0.56 0.72 NM NM
12/31/18 0.6 0.34 NM NM
01/07/19 0.57 0.3 NM NM
01/14/19 0.52 0.36 NM NM
01/15/19 NM NM 2392.38 2386.87
01/21/19 0.52 0.38 NM NM
01/28/19 0.45 0.36 NM NM
02/04/19 0.5 0.34 NM NM
02/11/19 0.5 0.29 NM NM
02/18/19 0.5 0.34 NM NM
02/25/19 0.56 0.24 NM NM
03/04/19 0.54 0.34 NM NM
03/11/19 0.52 0.46 NM NM
03/18/19 0.54 0.57 NM NM
03/19/19 NM NM 2392.38 2386.90
03/25/19 0.67 0.64 NM NM
04/01/19 0.62 0.64 NM NM
04/08/19 0.64 0.65 NM NM
04/15/19 0.65 0.76 NM NM
04/22/19 0.60 0.68 NM NM
04/29/19 0.54 0.64 NM NM
05/06/19 0.49 0.62 NM NM
05/13/19 0.56 0.58 2392.38 2386.91
05/20/19 0.58 0.58 NM NM
05/30/19 0.56 0.32 NM NM
06/03/19 0.54 0.32 NM NM
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Western Drainage Alluvial Wells

Pumping Pumping Water PEW-01 Water
Date Rates Rates Levels' Notes Levels' PBW-02
PBW-01 PBW-02 PBW-01 PBW-02 Notes

(gpm) (gpm) (ft amsl) (ft amsl)
06/11/19 0.57 0.32 NM NM
06/17/19 0.54 0.30 NM NM
06/24/19 0.56 0.26 NM NM
07/01/19 0.52 0.24 NM NM
07/09/19 0.54 0.23 NM NM
07/15/19 0.58 0.71 NM NM
07/22/19 0.56 0.62 2392.38 2399.51 on timer 1 hour on, 2 hours off
07/29/19 0.58 0.72 NM NM
08/05/19 0.58 0.73 NM NM
08/13/19 0.64 0.72 NM NM
08/19/19 0.60 0.71 NM NM
08/27/19 0.68 0.74 NM NM
09/03/19 0.58 0.62 NM NM
09/09/19 0.64 0.68 NM NM
09/16/19 0.73 0.68 NM NM
09/17/19 NM NM 2392.37 2386.81
09/23/19 0.52 0.54 NM NM
09/30/19 0.58 0.60 NM NM
10/07/19 0.60 0.68 NM NM
10/16/19 0.58 0.56 NM NM
10/21/19 0.60 0.70 NM NM
10/26/19 0.54 0.60 NM NM
11/04/19 0.42 0.50 NM NM
11/11/19 0.46 0.77 NM NM
11/19/19 0.50 0.76 NM NM
11/20/19 NM NM 2392.34 2386.87
11/25/19 0.46 0.76 NM NM
12/02/19 0.45 0.78 NM NM
12/10/19 0.45 0.80 NM NM
12/16/19 0.45 0.82 NM NM
12/23/19 0.46 0.84 NM NM
12/30/19 0.45 1.00 NM NM
01/06/20 0.49 0.81 NM NM
01/13/20 0.46 0.78 NM NM
01/20/20 0.47 0.76 NM NM
01/26/20 0.52 0.98 NM NM
02/01/20 0.52 0.60 NM NM
02/09/20 0.58 0.60 NM NM
02/16/20 0.52 0.64 NM NM
02/17/20 NM NM 2392.32 2386.79
02/24/20 0.51 0.56 NM NM
03/02/20 0.50 0.49 NM NM
03/10/20 0.51 0.50 NM NM
03/16/20 0.49 0.50 NM NM
04/03/20 0.49 0.52 NM NM
04/06/20 0.48 0.46 NM NM
04/13/20 0.47 0.44 NM NM
04/20/20 0.52 0.48 2392.33 2386.81
04/27/20 0.56 0.47 NM NM
05/04/20 0.46 0.42 NM NM
05/11/20 0.56 0.46 NM NM
05/19/20 0.57 0.49 NM NM
05/26/20 0.46 0.41 NM NM
06/01/20 0.57 0.61 NM NM
06/08/20 0.58 0.62 NM NM
06/15/20 0.61 0.54 NM NM
06/22/20 0.56 0.50 NM NM
06/29/20 0.49 0.48 NM NM
07/07/20 0.49 0.50 NM NM
07/13/20 0.52 0.48 NM NM
07/14/20 NM NM 2392.34 2386.83
07/20/20 0.50 0.45 NM NM
07/28/20 0.50 0.54 NM NM
08/04/20 0.38 0.49 NM NM
08/10/20 0.52 0.40 NM NM
08/18/20 0.50 0.46 NM NM
08/24/20 0.52 0.38 NM NM
08/31/20 0.72 0.38 NM NM
09/08/20 0.48 0.43 NM NM
09/17/20 0.47 0.42 NM NM
09/21/20 0.50 0.32 NM NM
10/01/20 0.64 0.39 2392.35 2386.87
10/05/20 0.61 0.34 NM NM
10/12/20 0.46 0.37 NM NM
10/27/20 0.50 0.64 NM NM
11/09/20 0.44 0.45 NM NM
11/16/20 0.48 0.38 NM NM
11/23/20 0.52 0.38 NM NM
12/07/20 0.64 0.33 NM NM
12/14/20 0.54 0.32 NM NM
12/21/20 0.50 0.32 NM NM

60of 7



Western Drainage Alluvial Wells

Pumping Pumping Water PEW-01 Water
Date Rates Rates Levels' Notes Levels' PBW-02
PBW-01 PBW-02 PBW-01 PBW-02 Notes

(gpm) (gpm) (ft amsl) (ft amsl)
12/28/20 0.42 0.30 NM NM
01/04/21 0.68 0.42 NM NM
01/11/21 0.54 0.38 NM NM
01/18/21 0.74 0.36 NM NM
01/31/21 0.44 0.34 NM NM
02/03/21 NM NM 2392.37 2387.83
02/08/21 0.56 0.44 NM NM
02/16/21 0.58 0.47 NM NM
02/22/21 0.64 0.51 NM NM
03/01/21 0.52 0.50 NM NM
03/08/21 0.52 0.40 NM NM
03/15/21 0.52 0.40 NM NM
03/22/21 0.52 0.34 NM NM
03/29/21 0.51 0.38 NM NM
04/05/21 0.51 0.52 NM NM
04/12/21 0.67 0.41 NM NM
04/19/21 0.47 0.36 NM NM
04/27/21 0.48 0.37 NM NM
04/28/21 0.48 0.37 2392.36 2386.85
05/03/21 0.50 0.48 NM NM
05/11/21 0.48 0.24 NM NM
05/17/21 0.42 0.12 NM NM
05/24/21 0.56 0.24 NM NM
06/01/21 0.48 0.32 NM NM
06/07/21 0.63 0.38 NM NM
06/15/21 0.48 0.37 NM NM
06/23/21 0.46 0.26 NM NM
06/28/21 0.45 0.22 NM NM
07/06/21 0.46 0.34 NM NM
07/12/21 0.54 0.36 NM NM
07/21/21 0.49 0.37 NM NM
07/27/21 0.46 0.28 NM NM
07/29/21 NM NM 2392.40 2386.87
08/02/21 0.74 0.28 NM NM
08/10/21 0.56 0.23 NM NM
08/18/21 0.57 0.24 NM NM
08/23/21 0.54 0.28 NM NM
08/31/21 0.42 0.12 NM NM
09/07/21 0.62 0.25 NM NM
09/14/21 0.58 0.27 NM NM
09/20/21 0.58 0.30 NM NM
09/29/21 0.44 0.27 NM NM

" Pumping criteria water level is four feet above the bottom of the wel

PBW-01 Criteria = 2395.34; PBW-02 Criteria = 2390.25

* Late August/early Sept 2015 measurements not taken due site closure from fire conditions
NM = not measured on that date
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GW Elevation (ft, amsl)

Figure 1
Groundwater Elevations at Western Drainage Wells

2405
2403 l
2401 A g | WWD-02 (1)
- e PBW-01 (1)
2399 e PBW-02 (1)
I PBW-01 Criteria(2)
2397 1
I w= == PBW-02 Criteria(2)
2395 - 'A
2393 -
\
2391 (1) Water level measurement frequency
. — e i . — e o e e e e e e e el A o oo . | wasreduced starting April 2018 per the
RAWP revision.
2389 (2) Pumping water level
criteria is 4 feet above
. the bottom of the well
2387
2385
Q N N "2 " > > g g » » © © A A G2 G2 W) o) Q Q " N
N > > % % M M 4 Y M M » » y 3 > > 3 3 Vv Vv 3%
0\"& u\"’0 o\"’Q u\"’Q 0\"’Q v\'& 0\@ b‘\q’0 Q\f"g w\q’0 o\q’0 v\q’g 0\'LQ &0 0\’1’0 u\%Q o\’»0 v\'& 0\"9 v\'& 0\%0 u\q’Q 0\"’0
N Q N Q N Q N Q N Q N Q N Q N Q N Q N Q N Q N




ATTACHMENT 3




Project: Te\eo 'ﬂyﬁm pate;: A-(©0~7h
Inspector: Y2\ Wny (oren _ ¥vivn ke 21N

MONTHLY FENCE INSPECTION

SUMMARYOFFINDINGS \recsd, ovy Fomdx nslie Loym (/\j\K“}L(, Ndor

_SLM\.L—(. )

smoence o wiowt: 1y Decr Coqge Frnols opd otk

GATES SECURE? ISSUES? M artes, CX py ‘V‘LA

MAINTANENCE NEEDED: (MARK RATING GN MAP)

Node A edd) an d gena Srug ar‘\’\:?’{awlt Y A

MAINTANENCE COMPLETED:(CIRCLE RATING ON MAP)

Did ot b ¢ DL o L 4, 2AM.  Qin Helow

Gn (n,v’\%u B &

COMMENTS:




INDICATE ON MAP AREAS OF NEEDED MAINTANENCE/COMPLETED MAINTANENCE USING RATING

"7 HWSIDE i e,

. i WASTE j ;
( |  ROCKPIE 7 /
\ 4 -
. \ - £

Y
{ \ LN S
20
L /
! |
N “\,. {
j \ |
: \ \

f i i
b det vt
; \ !

: -
i k S
»~ l " " ~ ¥
i —"‘\ ""-.\'\_:., e
% O S
SOUTH
3 WASTE
. ROCKPILE iy
— A ’ iy S5
WEST ACCESS ROAD -— Y i'-.
- oy % ~a S
: Vo

—PERIMETER
FENCELINE

... — EAST ACCESS
ROAD

PRSP S

_ SCALE IN FEET

1- Fixed at time of inspection ;No further maintenance needed
2- Temporarily fixed and functional
3- Excessive damage that requires fencing contractor for repairs
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Monthly Weather Summary for Midnite Mine

September 2021
Wind Air Temperature Relative Humidit
Day of Max Solar Ave : > Precip.
Month R°d2 Ave. D\ilr Max Ave. Max Min Ave. Max Min (in)
(W/m?) | (mph) (deé) (mph) | (°F) (°F) (°F) (%) (%) (%)

9/1/2021 865 4.2 171 8.4 57 67 48 48 67 33 0.00
9/2/2021 743 4.8 212 10.9 62 73 51 42 60 23 0.00
9/3/2021 743 4.4 199 10.4 66 76 55 33 51 21 0.00
9/4/2021 769 4.2 173 11.1 69 79 59 26 39 15 0.00
9/5/2021 713 5.5 218 13.8 71 81 62 32 43 22 0.00
9/6/2021 727 6.0 262 11.5 70 78 61 33 53 20 0.00
?/7/2021 736 3.9 199 7.3 73 86 62 26 36 17 -
9/8/2021 - - - - - - - - - - -
9/9/2021 738 4.3 222 10.3 73 85 62 36 53 23 0.00
9/10/2021 496 3.4 201 10.4 64 71 55 59 98 34 0.16
2/11/2021 834 4.1 184 7.7 59 69 52 78 98 49 0.03
9/12/2021 770 4.6 161 11.0 63 72 56 60 79 39 0.00
9/13/2021 805 4.4 197 9.6 62 71 51 58 91 34 0.00
9/14/2021 821 6.2 216 11.5 63 71 53 43 63 29 0.00
9/15/2021 808 6.4 214 15.3 59 67 49 47 81 17 0.00
9/16/2021 698 4.1 174 10.1 53 62 43 35 54 20 0.00
9/17/2021 352 4.4 112 9.9 53 60 49 44 83 27 0.10
9/18/2021 289 4.9 204 11.5 51 58 47 79 97 41 0.17
9/19/2021 753 4.1 199 10.5 50 60 44 78 97 44 0.00
9/20/2021 827 3.1 202 9.7 53 63 42 63 96 36 0.00
9/21/2021 654 4.1 107 7.2 60 70 48 46 66 30 0.00
9/22/2021 741 4.3 185 9.5 61 70 54 45 59 32 0.00
9/23/2021 658 3.7 188 9.0 60 71 50 48 75 25 0.00
9/24/2021 648 3.6 149 7.5 65 76 55 36 48 23 0.00
9/25/2021 643 3.6 153 8.9 68 78 58 36 52 21 0.00
9/26/2021 707 4.3 176 11.5 64 74 56 38 52 26 0.00
9/27/2021 634 6.3 215 14.2 55 64 46 71 98 33 0.65
9/28/2021 695 5.2 194 12.4 47 53 44 84 98 63 0.05
9/29/2021 726 3.2 146 9.0 47 56 39 71 94 50 0.00
9/30/2021 627 5.4 152 12.4 54 66 47 65 91 39 0.07
MONTHLY STATISTICS
Total 1.23
Ave. 697 5 186 10 60 70 52 50 71 31
Max 865 6.4 262 15.3 73 86 62 84 98 63
Min 289 3.1 107 7.2 47 53 39 26 36 15
Notes:

1. Rain gage data of 0.642" of precipitation from a system calibration on 9/23/2021 was removed.






